US EPA RECORDS CENTER REGION 5 )

TECHNICAL STATUS REPORT |

Work Assignment Number: RA-02 Date: February 8, 2002 e
TDD No.: S05-0201-005 Reporting Period: December31 2001, - through
TDD Name: Gary Development Landfill January 27, 2002 v

EPA TDD Manager: Anita Boseman TDD Completion Date: Not Assigned

Tetra Tech TDD Manager: Brad White Percent Work/Cg@pleted (Hours): N/A

TDD Type:(Emergency-Response
Distribution: Lorraine Kosik, EPA START Prgject Officer
Lisa Smith, EPA START Contracting Officer
Thomas Kouris, Tetra Tech EM hc. START Program Manager

1. Progress Made This Reporting Period

Tetra Tech provided emergency response activities, and also performed a site assessment with
sampling activities. Tetra Tech developed a Health & Safety plan and an initial pollution report.
Tetra Tech provided laboratory procurement and reviewed preliminary analytical results and began
developing the site assessment report.

Other direct costs (ODC) included in this monthly status report include computer usage, emergency
response vehicle and equipment rental, emergency response cellular phone rental, and copier costs.

2, Problems Encountered and Resolved
None
3. Deliverables Submitted
Deliverable Date Submitted
Pollution Report 01/18/02
4. Activities Planned Next Reporting Period

Tetra Tech will validate analytical data and continue work on the site assessment report.

5. Costs Incurred But Not Invoiced

Costs incurred but not invoiced in this monthly status report include expendables used during the
emergency response, including PPE, sample jars, and absorbent boom. Travel costs, including
gasoline and tolls, were also incurred. Additional expenses include refilling SCBA tanks and key
copying for the site gate.
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Work Assignment Number:
Page 2

6. Monthly Charges and Budget

Tetra Tech has expended 117 level-of-effort (LOE) hours and $7,121.75 during the reporting period.
The cumulative expenditure through the reporting period is 117 LOE hours and $7,121.75. The
approved expenditure limit for the work assignment is not yet assigned.
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Tetra Tech EM Inc.
TDD Financial Summary

START Region 5 Contract

. Progress Table 3
Reporting Month - January 2002

T # S05-0201-005
TDD Name - GARY DEVELOPMENT LANL
Current Project
HOURS: Month To Date
LOE Hours 117.00 117.00
Clerical Hours 1.00 1.00
Total Labor Hours 118.00 118.00
Direct Labor 2,362.27 2,362.27
Total Direct Labor, Fringe & Overhead 4315.86 4315.86
Other Direct Cost: )
Other Direct Costs 1,321.68 1,321.68
Team Subcontractors:
G& A 417.17 417.17
Provisional Fee 1,067.04 1,067.04
Total Charges 7,121.75 7,121.75
Average Charge per LOE Hour 60.87 60.87
0.00

Report: NACP_TOOLS'6.0 Custom Reports\START 5\Financial Summary by Task.imr

Budget

0.00

0.00

% of Budgeted

LOE Hours
Expended

0.00%

0.00%
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Date: 01/30/2002
Tetra Tech EM Inc.

START Region V Contract 68-W-00129
Progress Table |
Total Labor for the Period  November 29, 2000 through January 27, 2002

TDD# S05-0201-005
GARY DEVELOPMENT LANDFILL

Current ~  Cumulative
Name : Title Hours ' Hours
. Tetra Tech Labor

Brown, Brandt D. Environmental Scientist 20.00 20.00
Franc, David J. Environmental Scientist 0.50 0.50
Gibson, Chad M. Engineer 0.50 0.50
Graczyk, Lisa J. Analytical Services Coordinator / Ch 10.50 10.50
Kennedy, Mark A. Computer Graphics Technician 6.00 6.00
Kirchner, Karen Environmental Scientist 7.00 7.00
Kouris, Thomas A. Program Manager / Civil Engineer 1.50 1.50
Kowalski, Jeanne M. Word Processor : 0.50 0.50
Pestro, Annie F Environmental Engineer 14.00 14.00
Postiglione, Lavette D. Financial Manager 2.00 2.00
Ramsden, Carole A. Word Processor _ 0.50 0.50
White, Brad C. Environmental Scientist 55.00 55.00
Subtotal S05-0201-005 118.00 118.00
Total for TDD# S05-0201-005 118.00 118.00

Report: NACP_TOOLS\6.0 Custom Reports\START S\LABOR.imr
Page 182
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Tetra Tech EM Inc.
Progress Table 2

Period Ending 01/27/02
Project Non-Labor Detail

Date: 02/05/2002

Name Invoice

Transaction Description

Amount

Project Description: GARY DEVELOPMENT LANDFILL
TDD# No:  S05-0201-005

Equipment

Reproduction

Telephone

Total GARY DEVELOPMENT LANDFILL S05-0201-005

Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage

Total Computer

ER EQPT RNTL ALLOC-PC (3DAYS)

ER EQP RNT ALLOC-VANS(3DAYS)

ER EQP RNTL-HZCO/EGLE(3DAYS)
Total Equipment

CH copier period 4

Total Reproduction

ER CELLPHN ALLO-NEXTEL(3DAYS
Total Telephone

0.05
0.19
1.04
1.19
147
1.65
2.19
3.66
3.85
3.87
3.93
429
5.15
537
9.51

12.02

13.09

18.74

19.75

31.84

142.85

13.80
40.01
1,106.82

1,160.63

0.20
0.20

18.00
18.00

1,321.68

Report: N:ACP_TOOLS\6.0 Custom Reports\START 5\Proj Non-Labor Detail.imr

Page 109
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TECHNICAL STATUS REPORT
Work Assignment Number: RA-02 Date: March 1, 2002
TDD No.: S05-0201-005 Reporting Period: January 28 through
TDD Name: Gary Development Landfill February 24, 2002
EPA TDD Manager: Anita Boseman TDD Completion Date: Not Assigned
Tetra Tech TDD Manager: Brad White Percent Work Completed (Hours): N/A

TDD Typei Emergency Response-~
Distribution: Lorraine Kosik, EPA START Prbject Ofﬁcer
Lisa Smith, EPA START Contracting Officer
Thomas Kouris, Tetra Tech EM hc. START Program Manager

1. Progress Made This Reporting Period

Tetra Tech performed removal oversight activities during an Oil Pollution Act of 1990 (OPA)
removal action. Tetra Tech submitted the second pollution report for the site, completed data
validation, and continued work on the site assessment report. Routine project, financial, and
program management activities, including completion of monthly progress reports, occurred.

Other direct costs (ODC) appearing in this monthly status report include computer usage,
emergency response vehicle/equipment/cell phone use, shipping expenses, and copier costs.

2. Problems Encountered and Resolved

None

3. Deliverables Submitted

Deliverable | Date Submitted
Technical Status Report 02/08/02
Pollution Report 2 02/22/02

)

4. Activities Planned Next Reporting Period

Tetra Tech will submit the site assessment report.

S. Costs Incurred But Not Invoiced

Costs incurred but not invoiced in this monthly status report include expendables used during the
emergency response, including PPE, sample jars, and absorbent boom. Travel costs, including
gasoline and tolls, were also incurred. Additional expenses include refilling SCBA tanks and key
copying for the site gate.
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Work Assignment Number:
Page 2

6. Monthly Charges and Budget
Tetra Tech has expended 74.5 level-of-effort (LOE) hours and $4,297.40 during the reporting

period. The cumulative expenditure through the reporting period is 191.5 LOE hours and
$11,419.15. The approved expenditure limit for the TDD has not yet been assigned.
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Tetra Tech EM Inc.
TDD Financial Summary

START Region 5 Contract .

Progress Table 3
Reporting Month - February

TN # S05-0201-005
TDD Name GARY DEVELOPMENT LANL
Current Project
HOURS: Month To Date Budget
LOE Hours 74.50 191.50
Clerical Hours 0.00 1.00
Total Labor Hours 74.50 192.50 0.00
Direct Labor 1,587.35 3,949.62
Total Direct Labor, Fringe & Overhead 2,900.07 721593
Other Direct Cost:
Other Direct Costs 468.61 1,790.29
Team Subcontractors:
G& A 249.28 666.45
Provisional Fee : 679.44 1,746.48
Total Charges 4,297.40 11,419.15 0.00
Average Charge per LOE Hour 57.68 59.63

0.00

Report: NACP_TOOLS\6.0 Custom Reports\START 5\Financial Summary by Task.imr

% of Budgeted
LOE Hours
Expended

0.00%

0.00%
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Tetra Tech EM Inc.
START Region V Contract 68-W-00129

Progress Table 1

Date: 02/24/2002

Total Labor for the Period December 29, 2000 through February 24, 2001
TDD# 505-0201-005
GARY DEVELOPMENT LANDFILL i
Current Cumulative
Name Title Hours Hours
Tetra Tech Labor
Brown, Brandt D. Environmental Scientist 0.00 20.00
Christenson, Lee A. Environmental Scientist 6.00 6.00
Ellis III, Harry V. Toxicologist 1.00 1.00
Franc, David J. Environmental Scientist 0.00 0.50
Gibson, Chad M. Engineer 0.00 0.50
Graczyk, Lisa J. Analytical Services Coordinator / Ch 9.00 19.50
Hersemann, Rick A. Project Manager / QC Coordinator 0.50 0.50
Kennedy, Mark A. Computer Graphics Technician 7.00 13.00
Kirchner, Karen Environmental Scientist 0.50 7.50
Kouris, Thomas A. Program Manager / Civil Engineer 2.00 3.50
Kowalski, Jeanne M. Word Processor 0.00 0.50
Mann, Jon S. Technical Editor 2.00 2.00
Pestro, Annie F Environmental Engineer 6.00 20.00
Postiglione, Lavette D. Financial Manager 0.00 2.00
Ramsden, Carole A. Word Processor 0.00 0.50
Troup, Georgeanna C Environmental Scientist 3.50 3.50
White, Brad C. Environmental Scientist 37.00 92.00
Subtotal S05-0201-005 74.50 192.50
Total for TDD# S05-0201-005 74.50 192.50
Report: N:ACP_TOOLS\6.0 Custom Reports\START S\LABOR.imr
Page 182 000460
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Tetra Tech EM Inc.
Progress Table 2

Period Ending 02/24/02
Project Non-Labor Detail

Date: 02/25/2002

Name Invoice

Transaction Description

Amount

Project Description:  GARY DEVELOPMENT LANDFILL
TDD# No:  $05-0201-005

Computer Usage 0.05
Computer Usage 0.07
Computer Usage 0.09
Computer Usage 0.11
Computer Usage 0.16
Computer Usage 0.21
Computer Usage 0.22
Computer Usage 0.35
Computer Usage 0.42
Computer Usage 0.45
Computer Usage 0.49
Computer Usage 0.52
Computer Usage 0.54
Computer Usage 0.57
Computer Usage 0.64
Computer Usage 0.65
Computer Usage 0.66
Computer Usage 0.67
Computer Usage 0.69
Computer Usage 0.79
Computer Usage 0.92
Computer Usage 0.93
Computer Usage 1.05
Computer Usage 1.12
Computer Usage 1.18
Computer Usage 1.21
Computer Usage 1.23
Computer Usage 1.27
Computer Usage 1.52
Computer Usage 1.74
Computer Usage L.75
Computer Usage 1.80
Computer Usage 1.87
Computer Usage 1.96
Computer Usage 2.08
Computer Usage 211
Computer Usage 2.30
Computer Usage 231
Computer Usage 2.38
Computer Usage 2.44
Computer Usage 247
Computer Usage 2.50
Computer Usage 2.52
Computer Usage 2.69
Report: NACP_TOOLS'6.0 Custom Reports\START 5\Proj Non-Labor Detail imr Page 100
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Tetra Tech EM Inc.
Progress Table 2

Period Ending 02/24/02
Project Non-Labor Detail

Date: 02/25/2002

Name Invoice Transaction Description Amount
Project Description: GARY DEVELOPMENT LANDFILL
TDD# No:  S05-0201-005
Computer Usage 2.83
Computer Usage 3.01
Computer Usage 3.08
Computer Usage 3.26
Computer Usage 3.49
Computer Usage 3.67
Computer Usage 3.87
Computer Usage 391
Computer Usage 4.00
Computer Usage 4.10
Computer Usage 4.27
Computer Usage 4.81
Computer Usage 5.29
Computer Usage 5.31
Computer Usage 6.29
Computer Usage 7.62
- Computer Usage 8.11
Computer Usage 9.41
Computer Usage 9.53
Computer Usage 12.41
Computer Usage 16.14
Computer Usage 20.53
Total Computer 199.77
Equipment
ER EQPT RNTL ALLOC-PC(.5DAY) 2.30
ER EQP RNT ALLOC-VAN(.5DAY) 6.67
ER EQPT RNTL ALLOC-PC(4.5DAY) 20.70
ER EQP RNT ALLOC-VAN(4.5DAY) 60.02
Total Equipment 89.69
Freight/Postage
FEDERAL EXPRESS CORPORATI 407186316 Postage/Delivery/Freight 792
FEDERAL EXPRESS CORPORATI 407186316 Postage/Delivery/Freight 11.62
FEDERAL EXPRESS CORPORATI 407186316 Postage/Delivery/Freight 13.05
FEDERAL EXPRESS CORPORATI 407186316 Postage/Delivery/Freight 14.76
FEDERAL EXPRESS CORPORATI 407186316 Postage/Delivery/Freight 44.00
Total  Freight/Postage 135.35

Report: NACP_TOOLS\6.0 Custom Reports\START 5\Proj Non-Labor Detail.imr

Page 101
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Tetra Tech EM Inc. Date: 02/25/2002
Progress Table 2

Period Ending 02/24/02
Project Non-Labor Detail

Name Invoice " Transaction Description Amount
Project Description: GARY DEVELOPMENT LANDFILL
TDD# No:  S05-0201-005

CH copier period 5 13.80
Total Reproduction 13.80
Telephone
ER CELLPH ALLO-NEXTEL(.SDAY) 3.00
ER CELLPH ALLO-NEXTEL(4.5DAY) 27.00
Total Telephone 30.00
Total GARY DEVELOPMENT LANDFILL S05-0201-005 _ 46861

Report: NACP_TOOLS\6.0 Custom Reports\START 5\Proj Non-Labor Detait.imr Page 102 . 0 O 0 4 6 3
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TECHNICAL STATUS REPORT

Work Assignment Number: RA-02 Date: March 1, 2002

TDD No.: S05-0201-006 Reporting Period: January-28 through
TDD Name: Gary Development Landfill February-24,-2002
EPA TDD Manager: Anita Boseman TDD Completion Date: Not Assigned
Tetra Tech TDD Manager: Lisa Graczyk Percent Work Completed (Hours): N/A

TDD Type: (Analytical Services -’

Distribution: Lorraine Kosik, EPA START Project Officer

Lisa Smith, EPA START Contracting Officer
Thomas Kouris, Tetra Tech EM Inc. START Program Manager

Progress Made This Reporting Period

Charges for Great Lakes Analytical for analyses of seven waste samples for VOCs, SVOCs,
flash point, metals, PCBs, and pH appear in this invoice.

Problems Encountered and Resolved

None

Deliverables Submitted

Deliverable Date Submitted
Technical Status Report 02/08/02

Activities Planned Next Reporting Period

" None
Costs Incurred But Not Invoiced
None

Monthly Charges and Budget

Tetra Tech has expended $3,909.36 during the reporting period. The cumulative expenditure
through the reporting period is $3,909.36. The approved expenditure limit for the TDD has not
yet been assigned.
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Tetra Tech EM Inc.
TDD Financial Summary

START Region 5 Contract

Progress Table 3
Reporting Month - February

™D # $05-0201-006
TDD Name GARY DEVELOPMENT LANL
Current Project
HOURS: Month To Date Budget
LOE Hours 0.00 0.00
Clerical Hours 0.00 0.00 _
Total Labor Hours 0.00 0.00 0.00
Total Direct Labor, Fringe & Overhead 0.00 0.00
Other Direct Cost:
Subcontractors 3,640.00 3,640.00

Team Subcontractors:

G& A 269.36 269.36
Total Charges 3,909.36 3,909.36 0.00
Average Charge per LOE Hour 0.00 0.00
0.00

Report: NACP_TOOLS\6.0 Custom Reports\START 5\Financial Summary by Task.imr

% of Budgeted
LOE Hours
Expended

0.00%

0.00%
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Tetra Tech EM Inc.
Progress Table 2

Period Ending 02/24/02
Project Non-Labor Detail

Date: 02/25/2002

Name Invoice Transaction Description

Amount

Project Description: GARY DEVELOPMENT LANDFILL
TDD# No:  S05-0201-006

GREAT LAKES ANALYTICAL B201175-TET-3 LAB ANALYSIS
Total Non Team Subs

Total GARY DEVELOPMENT LANDFILL S05-0201-006

3,640.00
3,640.00

3,640.00

Report: NACP_TOOLS\6.0 Custom Reports\START 5\Proj Non-Labor Detail imr Page 103
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TECHNICAL STATUS REPORT 6
Work Assignment Number: RA-02 Date: April 8, 2002
TDD No.: S05-0201-005 Reportmg Period: Febru’a”rSf25 through
TDD Name: Gary Development Landfill _ Q/Iggh}_l 2002 -
EPA TDD Manager: Anita Boseman TDD Completion Date: Not Assigned
Tetra Tech TDD Manager: Brad White Percent Work Completed (Hours): N/A

TDD Type: @Egency Response

Distribution: Lorraine Kosik, EPA START Project Officer

Lisa Smith, EPA START Contracting Officer
Thomas Kouris, Tetra Tech EM Inc. START Program Manager

Progress Made This Reporting Period

Tetra Tech submitted a draft site assessment report for the site. In addition, Tetra Tech received
comments on the draft site assessment report. Routine project, financial, and program
management activities, including completlon of monthly progress reports, occurred.

Other direct costs (ODC) appearing in this monthly status report include computer usage, field

supplies (coveralls, booties, respirator cartridges, and packers), postage, copier costs, tolls and
POV miles for START member Brad White.

Problems Encountered and Resolved
None

Deliverables Submitted

Deliverable Date Submitted
Draft Site Assessmment Report 02/28/02
Technical Status Report 03/01/02

Activities Planned Next Reporting Period

Tetra Tech plans to submit the final site assessment report to the EPA.

Costs Incurred But Not Invoiced

Costs incurred but not invoiced in this monthly status report include refilling SCBA tanks and key
copying for the site gate.

000405



Work Assignment Number:
Page 2
6. Monthly Charges and Budget
Tetra Tech has expended 55.5 level-of-effort (LOE) hours and $3,833.41 during the reporting

period. The cumulative expenditure through the reporting period is 247 LOE hours and
$1 5,252.56. The approved expenditure limit for the TDD has not yet been assigned.
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Tetra Tech EM Inc.
TDD Financial Summary

START Region 5 Contract

Progress Table 3 7
_Reporting Month - March

TN # - §05-0201-005
TDD Name GARY DEVELOPMENT LANL
Current Project
HOURS: Month : To Date Budget
LOE Hours 55.50 247.00
Clerical Hours 0.00 1.00
Total Labor Hours 55.50 248.00 0.00
Direct Labor 1,251.46 5,201.08
Total Direct Labor, Fringe & Overhead 2,286.41 19,502.34
Other Direct Cost:
Other Direct Costs 750.48 2,540.77
Travel ' 61.12 61.12
Team Subcontractors:
G& A 229.24 895.69
Provisional Fee -506.16 2,252.64
Total Charges 3,833.41 15,252.56 0.00
Average Charge per LOE Hour 69.07 61.75

0.00

Report: NACP_TOOLS\6.0 Custom Reports\START 5\Financial Summary by Task.imr

% of Budgeted
LOE Hours
Expended

0.00%

0.00%
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Date: 04/05/2002
Tetra Tech EM Inc.

START Region V Contract 68-W-00129
Progress Table 1

Total Labor for the Period  November 29, 2000 through March 31, 2002
TDD# $05-0201-005
GARY DEVELOPMENT LANDFILL )
Current Cumulative
Name Title Hours Hours
Tetra Tech Labor

Brown, Brandt D. Environmental Scientist 0.00 20.00
Christenson, Lee A. Environmental Scientist 1.00 7.00
Ellis I, Harry V. Toxicologist 1.00 2.00
Franc, David J. Environmental Scientist 0.00 0.50
Fu, Shelley L. Editor 5.50 5.50
Gibson, Chad M. Engineer 1.50 2.00
Graczyk, Lisa J. Analytical Services Coordinator / Ch 0.00 19.50
Hersemann, Rick A. Project Manager / QC Coordinator 1.00 1.50
Kennedy, Mark A. Computer Graphics Technician 2.50 15.50
- Kirchner, Karen Environmental Scientist 0.00 7.50
Kouris, Thomas A. Program Manager / Civil Engineer 2.50 6.00
Kowalski, Jeanne M. Word Processor 0.00 0.50
Mann, Jon S. Technical Editor 0.00 2.00
McDonald, Nancy L. Chemist 5.00 5.00
Pestro, Annie F Environmental Engineer 0.00 20.00
Postiglione, Lavette D. Financial Manager 2.00 4.00
Ramsden, Carole A. Word Processor ' 0.00 0.50
Troup, Georgeanna C Environmental Scientist 1.00 4.50
White, Brad C. Environmental Scientist 32.50 124.50
Subtotal S05-0201-005 55.50 248.00
Total for TDD# S05-0201-005 55.50 248.00

Report: N\CP_TOOLS\6.0 Custom Reports\START S\LABOR.imr
Page 182
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Tetra Tech EM Inec.
Progress Table 2

Period Ending 03/31/02
Project Non-Labor Detail

Date: 04/05/2002

Name Invoice Transaction Description Amount
Project Description:  GARY DEVELOPMENT LANDFILL
TDD# No:  S05-0201-005
Computer Usage 2.40
Computer Usage 6.83
Computer Usage 8.20
Computer Usage 12.97
Computer Usage 18.97
Computer Usage 0.32
Computer Usage 0.18
Computer Usage 0.85
Computer Usage 1.99
Computer Usége 323
Computer Usage 3.56
Computer Usage 6.95
Computer Usage 12.20
Computer Usage 236
Computer Usage 4.03
Computer Usage 13.78
Total Computer 98.82
Field Supplies
TOTAL SAFETY/ HAZCO, INC. 2619501-001 COVERALLS(CS), BOOTIES(20PR) 288.94
TOTAL SAFETY/HAZCO, INC. 2619504-001 BOOM,PACKERS ,MSA CART. 357.88
Total Field Supplies 646.82
Freight/Postage
CH postage period 6 0.34
Total Freight/Postage 0.34
Reproduction
CH copier period 6 4.50
Total  Reproduction 4.50
Parking, Gas Tolls
White, Brad C. EXPS. 02/17/02 TOLLS 10.00
Total Parking, Gas Tolls 10.00
Personal Car Mileage
White, Brad C. EXPS. 02/17/02 Travel-Ground-Pers Car 51.12
Total Personal Car Mileage 51.12
Total GARY DEVELOPMENT LANDFILL S05-0201-005 811.60

Report: N:ACP_TOOLS'6.0 Custom Reports\START 5\Proj Non-Labor Detail imr

Page 96

006409


file://N:/CP_TOOLS/6.0

4o 64

TECHNICAL STATUS REPORT
Work Assignment Number: RA-02 Date: April 8, 2002 N
TDD No.: S05-0201-006 Reporting Period: Fébruary 25 through
TDD Name: Gary Development Landfill : March 31,2002 -
EPA TDD Manager: Anita Boseman TDD Completion Date: Not Assigned
Tetra Tech TDD Manager: Lisa Graczyk Percent Work Completed (Hours): N/A

TDD Type:Analytical-Services
Distribution: Lorraine Kosik, EPA START Project Officer
Lisa Smith, EPA START Contracting Officer
Thomas Kouris, Tetra Tech EM Inc. START Program Manager

1. Progress Made This Reporting Period

Charges for Severn Trent Laboratories for analyses of two waste samples for flash point, pH,
reactive cyanide, reactive sulfide, total organic halides, BTU, PCBs, VOCs, SVOCs, and netals
appear in this invoice.

2. Problems Encountered and Resolved

None

3. Deliverables Submitted

Deliverable _ Date Submitted
Technical Status Report 03/01/02

4. Activities Planned Next Reporting Period

None

5. Costs Incurred But Not Invoiced

None

6. Monthly Charges and Budget

Tetra Tech has expended $1,240.47 during the reporting period. The cumulative expenditure
through the reporting period is $5,149.83. The approved expenditure limit for the TDD has not
yet been assigned.

006410



TND # S05-0201-006
TDD Name GARY DEVELOPMENT LANL
Current Project
HOURS: Month To Date Budget
LOE Hours 0.00 0.00
Clerical Hours 0.00 0.00
Total Labor Hours 0.00 0.00 0.00
Total Direct Labor, Fringe & Overhead 0.00 0.00
Other Direct Cost: '
Subcontractors 1,155.00 4,795.00

" Tetra Tech EM Inc.
TDD Financial Summary

START Region 5 Contract

Progress Table 3
Reporting Month - March

Team Subcontractors:

G& A 85.47 354.83
Total Charges 1,240.47 5,149.83 - 0.00
Average Charge per LOE Hour 0.00 0.00
0.00

Report; NACP_TOOLS'6.0 Custom Reports\START 5\Financial Summary by Task.imr

% of Budgeted
LOE Hours
Expended

0.00%

0.00%
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Tetra Tech EM Inc.
Progress Table 2
Period Ending 03/31/02
Project Non-Labor Detail

Date: 04/05/2002

Name Invoice Transaction Description Amount
Project Description: GARY DEVELOPMENT LANDFILL
TDD# No:  S05-0201-006
SEVERN TRENT LABORATORIES 50006521 LAB ANALYSIS 1.155.00
Total Non Team Subs 1,155.00
Total GARY DEVELOPMENT LANDFILL S05-0201-006 1.155.00

Report: N:ACP_TOOLSY6.0 Custom Reports\START 5\Proj Non-Labor Detail imr
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TECHNICAL STATUS REPORT

Work Assignment Number: RA-02 Date: May 7, 2002 o
DD No.: $05-0201-005 Reporting Period:“April-I-through 28,2002,
TDD Name: Gary Development Landfill TDD Completion Date: Not Assigned

EPA TDD Manager: Anita Boseman Percent Work Completed (Hours): N/A
Tetra Tech TDD Manager: Brad White TDD Type=Emergency Response

Distribution: Lorraine Kosik, EPA START Project Officer
Lisa Smith, EPA START Contracting Officer
Thomas Kouris, Tetra Tech EM Inc. START Program Manager

1. Progress Made This Reporting Period

Tetra Tech performed a site visit with U.S. EPA and IDEM to inspect a lagoon suspected to
contain submerged drums. Tetra Tech incarporated information obtained during the site visit into
the site assessment report, and ‘also amended the removal action cost estimate to include
performing a hydrographic survey in the lagoon. Routine project, financial, and program
management activities, including completion of monthly progress reports, occurred.

Other direct costs (ODC) appearing in this monthly status report include computer usage, copier
costs, Federal Express shipping charges, and communication expenses.

2. Problems Encountered and Resolved
None
3. Deliverables Submitted
Deliverable Date Submitted
Technical Status Report _ 04/08/02

4, Activities Planned Next Reporting Period

Tetra Tech plans to submit the final site assessment report to the EPA.

5. Costs Incurred But Not Invoiced
None.
6. Monthly Charges and Budget

Tetra Tech has expended 41 level-of-effort (LOE) hours and $2,045.09 during the reporting
period. The cumulative expenditure through the reporting period is 288 LOE hours and
$17,297.65. The approved expenditure limit for the TDD has not yet been assigned.
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Tetra Tech EM Inc.
TDD Financial Summary
START Region 5 Contract

Progress Table 3 .
Reporting Month - April

™D # S05-0201-005
TDD Name GARY DEVELOPMENT LANLC
. Current Project
HOURS: Month To Date Budget
LOE Hours 41.00 288.00
Clerical Hours 0.00 1.00
Total Labor Hours 41.00 289.00 0.00
Direct Labor 835.86 6,036.94
Total Direct Labor, Fringe & Overhead 1,534.48 11,036.82
Other Direct Cost: -
Other Direct Costs 62.52 2,603.29
Travel 0.00 61.12
Team Subcontractors:
G& A 120.09 1,015.78
Provisional Fee 328.00 2,580.64
Total Charges 2,045.09 17,297.65 0.00
Average Charge per LOE Hour 49.88 60.06
0.00

Report: N:\CP_TOOLS'S.0 Custom Reports\START 5\Financial Summary by Task.imr

% of Budgeted

LOE Hours
Expended

0.00%

0.00%
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Tetra Tech EM Inc.
START Region V Contract 68-W-00129

Progress Table |

Date: 05/01/2002

Total Labor for the Period November 29, 2000 through April 28, 2002
TDD# S05-0201-005
GARY DEVELOPMENT LANDFILL .
Current Cumulative
Name Title Hours Hours
Tetra Tech Labor
Brown, Brandt D. Environmental Scientist 0.00 20.00
Christenson, Lee A. Environmental Scientist 19.50 26.50
Ellis 111, Harry V. Toxicologist 0.00 2.00
Franc, David J. Environmental Scientist 0.00 0.50
Fu, Shelley L. Editor 1.00 6.50
Gibson, Chad M. Engineer 0.00 200
Graczyk, Lisa J. Analytical Services Coordinator / Ch 1.50 21.00
Hersemann, Rick A. Project Manager / QC Coordinator 1.00 2.50
Kennedy, Mark A. Computer Graphics Technician 8.00 23.50
Kirchner, Karen Environmental Scientist 0.00 7.50
Kouris, Thomas A. Program Manager / Civil Engineer 2.00 8.00
Kowalski, Jeanne M. Word Processor 0.00 0.50
Mann, Jon S. Technical Editor 0.00 2.00
McDonald, Nancy L. Chemist 0.00 5.00
Pestro, Annie F Environmental Engineer 0.00 20.00
Postiglione, Lavette D. Financial Manager 2.00 6.00
Ramsden, Carole A. Word Processor 0.00 - 0.50
Troup, Georgeanna C Environmental Scientist 0.00 4.50
White, Brad C. Environmental Scientist 6.00 130.50
Subtotal S05-0201-005 41.00 289.00
41.00 289.00

Total for TDD# S05-0201-005

Report: N:ACP_TOOLS\6.0 Custom Reports\START S\LABOR.imr
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Tetra Tech EM Inc.
Progress Table 2

Period Ending 04/28/02
Project Non-Labor Detail

Date: 05/01/2002

Name Invoice

Transaction Description

Amount

Project Description: GARY DEVELOPMENT LANDFILL
TDD#No:  505-0201-005

Freight/Postage

FEDERAL EXPRESS CORPORATI 417095905
FEDERAL EXPRESS CORPORATI 417414197
Reproduction

Telephone

CABLE & WIRELESS, INC. EMNS001317 MAO2

Total GARY DEVELOPMENT LANDFILL S05-0201-005

Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage

Total

Postage/Delivery/Freight
Postage/Delivery/Freight
) Total

CH copier period 7
Total

Telephone

Total

0.04
0.05
0.06
0.08
0.09
0.15
0.17
0.20
0.23
0.44
0.46
0.48
0.50
0.62
0.66
1.06
111
1.46
1.68
1.83
1.88
2.65
3.54
3.86

23.82

4.55
27.71

32.26

6.20
6.20

0.24
0.24

62.52

) Report: NACP_TQOLS\6.0 Custom Reports\START 5\Proj Non-Labor Detail.imr
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TECHNICAL STATUS REPORT
Work Assignment Number: RA-02 Date: May 30, 2002
TDD No.: S05-0201-005 Reporting Period: April 29 through
TDD Name: Gary Development Landfill _ May 26, 2002
EPA TDD Manager: Anita Boseman TDD Completion Date: Not Assigned

Tetra Tech TDD Manager: Brad White Percent Work Completed (Hours): N/A

TDD Type: Emergency Response

Distribution: Lorraine Kosik, EPA START Prgject Officer

Lisa Smith, EPA START Contracting Officer
Thomas Kouris, Tetra Tech EM Inc. START Program Manager

Progress Made This Reporting Period

Tetra Tech performed a site visit with U.S. EPA to collect water samples from a site lagpon for
laboratory analyses. Tetra Tech alsoincorporated changes in the site assessment report
requested by the U.S. EPA. Rautine project, financial, and program management activities,
including completion of monthly progress reports, occurred.

Other direct costs (ODC) appearing in this monthly status report include computer usage and
copier costs. '

Problems Encount'ered and Resolved

None

Deliverables Submitted

Deliverable v , Date Submitted
Technical Status Report 05/07/02

Activities Planned Next Reporting Period

Tetra Tech plans to submit the final site assessment report to the EPA.

Costs Incurred But Not Invoiced

Costs incurred but not invoiced include boat rental, personal vehicle usage mileage costs,
equipment rental, and field supplies .

Monthly Charges and Budget

Tetra Tech has expended 61.5 level-of-effort (LOE) hours and $3,035.21during the reporting
period. The cumulative expenditure through the reporting period is 349.5 LOE hours and
$20,332.86. The approved expenditure limit for the TDD has not yet been assigned.
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Tetra Tech EM Inc.
TDD Financial Summary

START Region 5 Contract

Progress Table 3
Reporting Month - May

TND # S05-0201-005
TDD Name GARY DEVELOPMENT LANTC
Current Project
HOURS: Month To Date Budget
LOE Hours 61.50 349.50
Clerical Hours 0.00 1.00
Total Labor Hours 61.50 350.50 0.00
Direct Labor 1,239.25 7,276.19
Total Direct Labor, Fringe & Overhead 2,275.00 13,311.82
Other Direct Cost:
Other Direct Costs 90.34 2,693.63
Travel 0.00 61.12
Team Subcontractors:
G& A 177.87 1,193.65
Provisional Fee 492.00 3,072.64
Total Charges 3,035.21 20,332.86 0.00
Average Charge per LOE Hour 49.35 58.18

0.00

Report: N:ACP_TOOLS'6.0 Custom Reports\START S\Financial Summary by Task.imr
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Date: 05/28/2002

Tetra Tech EM Inc.
~ START Region V Contract 68-W-00129
Progress Table!
Total Labor for the Period  November 29, 2000 through May 26, 2002
TDD# S05-0201-005
GARY DEVELOPMENT LANDFILL .
Current Cumulative
Name Title Hours Hours
Tetra Tech Labor
Brown, Brandt D. Environmental Scientist 0.00 20.00
Christenson, Lee A. Environmental Scientist 2.00 28.50
Ellis III, Harry V. Toxicologist 0.00 2.00
Franc, David J. Environmental Scientist 0.00 0.50
Fu, Shelley L. Editor 0.00 6.50
Gibson, Chad M. Engineer 0.00 2.00
Graczyk, Lisa J. Analytical Services Coordinator / Ch 0.50 21.50
Hersemann, Rick A. Project Manager / QC Coordinator 0.00 2.50
Kennedy, Mark A. Computer Graphics Technician 5.00 28.50
Kirchner, Karen Environmental Scientist 0.00 7.50
Kouris, Thomas A. Program Manager / Civil Engineer 2.00 10.00
Kowalski, Jeanne M. Word Processor 0.00 0.50
Mann, Jon S. Technical Editor 0.00 2.00
McDonald, Nancy L. Chemist 0.00 5.00
Pestro, Annie F Environmental Engineer 15.00 35.00
Postiglione, Lavette D. Financial Manager 2.00 8.00
Ramsden, Carole A. Word Processor 0.00 0.50
Troup, Georgeanna C Environmental Scientist 3.50 8.00
White, Brad C. Environmental Scientist 31.50 162.00
Subtotal  $05-0201-005 61.50 350.50
Total for TDD# S05-0201-005 61.50 350.50

Report: N:ACP_TOOLS\6.0 Custom Reports\START S\LABOR.imr .
Page 185
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Tetra Tech EM Inc.
Progress Table 2

Period Ending 05/25/02
Project Non-Labor Detail

Date: 05/29/2002

Name Invoice Transaction Description

Amount

Project Description: GARY DEVELOPMENT LANDFILL
TDD#No:  S05-0201-005

Computer Usage 0.12
" Computer Usage 0.51
Computer Usage 2.15
Computer Usage 3.09
Computer Usage 5.40 '
Computer Usage 7.78
Computer Usage 9.01
i Computer Usage 9.21
Computer Usage 11.97
Computer Usage 21.30
Total Computer 70.54
Reproduction
04/22/02 . White 5.00
05/06/02 . White 5.50
05/06/02 . White 9.30
Total Reproduction 19.80
Total GARY DEVELOPMENT LANDFILL S05-0201-005 90.34
Report: NACP_TOOLS\6.0 Custom Reports\START 5\Proj Non-Labor Detail.imr Page 67
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TECHNICAL STATUS REPORT

Work Assignment Number: RA-02 Date: July 9, 2002

TDD No.: S05-0205-001 Reporting Period: May27 through Jatie 30,
TDD Name:. Gary Development Landfill 2002 -

EPA TDD Manager: Anita Boseman TDD Completion Date: Not Assigned

Tetra Tech TDD Manager: Anne Troup ' Percent Work Completed (Hours): N/A

TDD Type: Analytical-Services
Distribution: Lorraine Kosik, US EPA START Prqect Officer
' Lisa Smith, US EPA START Cantracting Officer
Thomas Kouris, Tetra Tech EM Inc. START Program Manager

1. Progress Made This Reporting Period

Tetra Tech submitted 1 composite sample for VOC, SVOC, PCBs, netals, reactive cyanide,
reactive sulfide, pH and flashpoint; and 1 grab sample for PCBs, BTU, total halogens and

flashpoint.
2. Problems Encountered and Resolved
None
3. Deliverables Submitted
Deliverable | Date Submitted
None
4, Activities Planned Next Reporting Period |
None
5. Costs Incurred But Not Invoiced
None
6. Monthly Charges and Budget

Tetra Tech has expended $3,064.32 during the reporting period. The cumulative expenditure
through the reporting period is $3,064.32. The approved expenditure limit for the TDD has not
yet been assigned.
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Tetra Tech EM Inc.
TDD Financial Summary

START Region 5 Contract

Progress Table 3
Reporting Month - June 2002

Thh# - 505-0205-001
TDD Name GARY DEVELOPMENT LANL
Current Project
HOURS: Month . To Date Budget
LOE Hours 0.00 0.00
Clerical Hours 0.00 0.00
Total Labor Hours 0.00 0.00 0.00
Total Direct Labor, Fringe & Overhead 0.00 0.00
Other Direct Cost:
Subcontractors 2,850.00 2,850.00

Team Subcontractors:

G& A 214.32 214.32
Total Charges 3,064.32 3,064.32 . 0.00
Average Charge per LOE Hour 0.00 0.00
0.00

Report: NACP_TOOLSY6.0 Custom Reports\START 5\Financial Summary by Task.imr
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Tetra Tech EM Inc.
Progress Table 2

Period Ending 06/30/01
Project Non-Labor Detail

Date: 07/09/2002

Name Invoice Transaction Description Amount
Project Description: GARY DEVELOPMENT LANDFILL
TDD# No:  S05-0205-001 .
GREAT LAKES ANALYTICAL : B205162-TET3 LAB ANALYSIS 2,850.00
' Total Non Team Subs 2,850.00 .
2,850.00

Total GARY DEVELOPMENT LANDFILL $05-0205-001

Report: N:ACP_TOOLSY6.0 Custom Reports\START 5\Proj Non-Labor Detail .imr Page 142
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TECHNICAL STATUS REPORT

Work Assignment Number: RA-02 ' Date: July 9, 2002 - -

. TDD No.: S05-0201-005 Reporting Period: <M5—};27‘tlﬁ6u_gh'June 30,
TDD Name: Gary Development Landfill (3(&2/
EPA TDD Manager: Anita Boseman TDD Completion Date: March 31, 2002
Tetra Tech TDD Manager: Brad White Percent Work Completed (Hours): 319%

TDD Type:Emergency-Response

Distribution: Lorraine Kosik, EPA START Prgject Officer

Lisa Smith, EPA START Cantracting Officer
Thomas Kouris, Tetra Tech EM Inc. START Program Manager

Progress Made This Reporting Period

Tetra Tech provided data validation for surface water samples collected at the Gary
Development Landfill site. Tetra Tech alsosubmitted the final site assessment report and
detailed cost estimate for removal. Other direct costs (ODC) appearing in this monthly status
report include computer usage, copier costs, canoe rental (sediment sampling), equipment rental,
shipping, field supplies, tolls, tape, ice, disposable camera, and personal vehicle usage.

Problems Encountered and Resolved
A TDD amendment has been submitted.

Deliverables Submitted

Deliverable Date Submitted
Technical Status Report 05/30/02
Final Report ' 06/18/02

Activities Planned Next Reporting Period
None.

Costs Incunl'ed But N(')t Invoiced

None.

Monthly Charges and Budget

Tetra Tech has expended 32.5 level-of-effort (LOE) hours and $2,245.80 during the reporting
period. The cumulative expenditure through the reporting period is 382 LOE hours and
$22,578.66. The approved expenditure limit for the TDD is 120 LOE hours and $7,800.
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T # S05-0201-005

Tetra Tech EM Inc.
TDD Financial Summary

START Region 5 Contract

Progress Table 3

Reporting Month - June 2002

% of Budgeted
LOE Hours
Project Expended

To Date Budget

382.00
1.00

383.00 0.00 0.00%

TDD Name GARY DEVELOPMENT LANLC
Current
HOURS: Month
LOE Hours 32.50
Clerical Hours 0.00
Total Labor Hours 32.50
Direct Labor 800.47
Total Direct Labor, Fringe & Overhead 1,469.51
Other Direct Cost:
Other Direct Costs 256.89
Travel 40.50
Team Subcontractors:
Team Sub - Eagle 80.00
G& A 138.90
Provisional Fee 260.00
Total Charges 2,245.80
Average Charge per LOE Hour 69.10

0.00

Report: NACP_TOOLS6.0 Custom Reports\START 5\Financial Summary by Task.imr

8,076.66
14,781.33

2,950.52
101.62

80.00

1,332.55
3,332.64

22,578.66 0.00 0.00%
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Tetra Tech EM Inc.
START Region V Contract 68-W-00129
Progress Table |

Total Labor for the Period  November 29, 2000 through June 30, 2002

Date: 07/08/2002

TDD# $05-0201-005

GARY DEVELOPMENT LANDFILL

Current Cumulative
Name Title Hours Hours
Tetra Tech Labor
Brown, Brandt D. Environmental Scientist 0.00 20.00
Christenson, Lee A. Environmental Scientist 0.00 28.50
Ellis III, Harry V. Toxicologist 8.00 10.00
Franc, David J. Environmental Scientist 0.00 0.50
Fu, Shelley L. Editor 2.00 8.50
Gibson, Chad M. Engineer 0.00 200
Gorecki, Gene R 1.00 1.00
Graczyk, Lisa J. Analytical Services Coordinator / Ch 3.50 25.00
Hersemann, Rick A. Project Manager / QC Coordinator 1.00 3.50
Hickey, Colleen A Environmental Engineer 1.00 1.00
Kennedy, Mark A. Computer Graphics Technician 2.00 30.50
Kirchner, Karen Environmental Scientist 0.00 7.50
Kouris, Thomas A. Program Manager / Civil Engineer 1.50 11.50
Kowalski, Jeanne M. Word Processor - 0.00 0.50
Mann, Jon S. Technical Editor 0.00 2.00
McDonald, Nancy L. Chemist 0.00 5.00
Pestro, Annie F Environmental Engineer 0.50 35.50
Postiglione, Lavette D. Financial Manager 2.00 10.00
Ramsden, Carole A. Word Processor - 0.00 0.50
Troup, Georgeanna C Environmental Scientist 0.00 8.00
White, Brad C. Environmental Scientist 10.00 172.00
' Subtotal S05-0201-005 32.50 383.00
Total for TDD# S05-0201-005 32.50 383.00

Report: N:ACP_TOOLS\6.0 Custom Reports\START 5\LABOR.imr
Page 185
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Tetra Tech EM Inc.
Progress Table 2

Period Ending 06/30/01
Project Non-Labor Detail

Date: 07/09/2002

Name

Invoice

Transaction Description

Amount

Project Description: GARY DEVELOPMENT LANDFILL

TDD# No:  S05-0201-005

Equipment
White, Brad C.

Field Supplies
White, Brad C.

Freight/Postage
FEDERAL EXPRESS CORPORATI

Reproduction

PHOTO HUT

EXPS. 05/12/02

" EXPS. 05/12/02

" 421960338

103227

Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Total Computer

Canoe Rental
Total Equipment

TAPE, ICE, DISP. CAMERA
Total Field Supplies

TRKNG#605135360606
Total Freight/Postage

Internal Repro. - Copies
Internal Repro. - Copies
Internal Repro. - Copies
[nternal Repro. - Copies
Internal Repro. - Copies
GDL - PHOTO CD

Internal Repro. - Copies
Internal Repro. - Copies

Total Reproduction

0.74
1.09
111
1.75
1.87
2.20
2.66
3.06
4.12
9.43
9.48

- 17.65
18.23

73.39

40.00
40.00

47.30
47.30

17.94
17.94

0.20
2.30
2.40
3.20
6.20
10.86
17.20
35.90

78.26

Repon:'N:\CP_TOOLS\6.0 Custom Reports\START 5\Proj Non-Labor Detail.imr
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Tetra Tech EM Inc. : Date: 07/09/2002
Progress Table 2

Period Ending 06/30/01
Project Non-Labor Detail

Name Invoice Transaction Description Amount
Project Description: GARY DEVELOPMENT LANDFILL
TDD#No:  S05-0201-005 :

EAGLE INSTRUMENTS 01-037128-04 SAMPLING EQUIP. RENTAL . 80.00
Total Equipment 80.00

Parking, Gas Tolls

White, Brad C. EXPS. 05/12/02 TOLLS . 4.00
Total Parking, Gas Tolls 4.00

Personal Car Mileage

White, Brad C. EXPS. 05/12/02 Travel-Ground-Pers Car ' 36.50
Total Personal Car Mileage 36.50
Total GARY DEVELOPMENT LANDFILL S05-0201-005 377.39

Report: N:ACP_TOOLS'6.0 Custom Reports\START $\Proj Non-Labor Detail.imr Page 71 0 0 c 3,,? 4
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TECHNICAL STATUS REPORT E ‘ L/
Work Assignment Number: RA-02 Date: August 6, 2002
TDD No.: S05-0201-005 ~ Reporting Period: July 1 through July 28, 2002
TDD Name: Gary Development Landfill TDD Completion Date: March 31, 2002
EPA TDD Manager: Anita Boseman Percent Work Completed (Hours): 102%
Tetra Tech TDD Manager: Brad White TDD Type; Emergency Response

Distribution: Lorraine Kosik, EPA START Project Officer
Lisa Smith, EPA START Contracting Officer
Thomas Kouris, Tetra Tech EM Inc. START Program Manager

1. Progress Made This Reporting Period

Trailing charges for data management and computer usage appear in this invoice.
2. Problems Encountered and Resolved

None

3. Deliverables Submitted

Deliverable _ Date Submitted
Technical Status Report 07/09/02

4, ~Activities Planned Next Reporting Period

None.

5. Costs Incurred But Not Invoiced

None.

6. Monthly Charges and Budget

Tetra Tech has expended 1.5 level-of-effort (LOE) hours and $80.52 during the reporting period.
The cumulative expenditure through the reporting period is 383.5 LOE hours and $22,659.18. The
approved expenditure limit for the TDD is 375 LOE hours and $24,375.
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Tetra Tech EM Inc.
TDD Financial Summary

START Region 5 Contract

Progress Table 3
Reporting Month - July 2002

TND # S05-0201-005
TDD Name GARY DEVELOPMENT LANL : % of Budgeted
LOE Hours
Current Project Expended
HOURS: Month To Date Budget
LOE Hours ) 1.50 383.50
Clerical Hours 10.00 1.00
Total Labor Hours 1.50 384.50 375.00 102.27%
Direct Labor 34.50 8,111.16
Total Direct Labor, Fringe & Overhead 63.33 14,844.66
Other Direct Cost: .
Other Direct Costs 7.38 2,957.90
Travel : 0.00 101.62
Team Subcontractors: _

Team Sub - Eagle 0.00 80.00

G& A 5.31 1,337.86

Provisional Fee ) 4.50 -3,337.14

_Total Charges 80.52 22,659.18 24,375.00 92.96%
Average Charge per LOE Hour 53.68 59.09
0.00

Report: N:ACP_TOOLS\6.0 Custom Reports\START S5\Financial Summary by Task.imr
Page 249 of 349

000277


file://N:/CP_TOOLS/6.0

Tetra Tech EM Inc.
START Region V Contract 68-W-00129

Progress Table 1

Total Labor for the Period  November 29, 2000 through

Tuly 28, 2002

Date: 08/02/2002

TDD# S05-0201-005

GARY DEVELOPMENT LANDFILL

Current Cumulative
Name Title Hours Hours
Tetra Tech Labor
Brown, Brandt D. Environmental Scientist 0.00 20.00
Christenson, Lee A. Environmental Scientist 0.00 28.50
Ellis III, Harry V. Toxicologist 0.00 10.00
Franc, David J. Environmental Scientist 0.00 0.50
Fu, Shelley L. Editor 0.00 8.50
Gibson, Chad M. Engineer 0.00 2.00
Gorecki, Gene R Office Support Technician 0.00 1.00
Graczyk, Lisa J. Analytical Services Coordinator / Ch 0.00 25.00
Hersemann, Rick A. Project Manager / QC Coordinator 0.00 3.50
Hickey, Colleen A - Environmental Engineer 0.00 1.00
Kennedy, Mark A. Computer Graphics Technician 0.00 30.50
Kirchner, Karen Environmental Scientist 0.00 7.50
Kouris, Thomas A. Program Manager / Civil Engineer 0.00 11.50
Kowalski, Jeanne M. Word Processor 0.00 - 0.50
Mann, Jon S. Technical Editor 0.00 2.00
McDonald, Nancy L. Chemist 0.00 5.00
Pestro, Annie F Environmental Engineer 0.00 35.50
" Postiglione, Lavette D. Financial Manager 0.00 10.00
Ramsden, Carole A. Word Processor 0.00 0.50
Troup, Georgeanna C Environmental Scientist 1.50 9.50
White, Brad C. Environmental Scientist 0.00 172.00
Subtotal  S05-0201-005 1.50 384.50
Total for TDD# S05-0201-005 1.50 384.50
Report: NACP_TOOLS\6.0 Custom Reports\START S\LABOR.imr
: Page 185
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Tetra Tech EM Inc. Date: 08/01/2002
Progress Table 2 '

Period Ending 07/28/02
Project Non-Labor Detail

Name Invoice Transaction Description Amount
Project Description: GARY DEVELOPMENT LANDFILL
TDD#No:  S05-0201-005

Computer Usage 7.38
Total Computer 7.38
Total GARY DEVELOPMENT LANDFILL S05-0201-005 7.38
Report: N:ACP_TOOLS'6.0 Custom chorlLs\START 5\Proj Non-Labor Detail.imr Page 44 ()O ();:&j' —a
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TECHNICAL STATUS REPORT 6 Lé
Work Assignment Number: RA-02 Date: August 30, 2002 B _
TDD No.: S05-0201-005 Reporting Period:(JyijZ‘Q—__tH'rdug'h-August 25,
TDD Name: Gary Development Landfill (2002 -~
EPA TDD Manager: Anita Boseman TDD Completion Date: March 31, 2002
Tetra Tech TDD Manager: Brad White Percent Work Completed (Hours): 102%

TDD Type:Emergency-Response -
Distribution: Lorraine Kosik, EPA START Project Officer

Lisa Smith, EPA START Contracting Officer
Thomas Kouris, Tetra Tech EM Inc. START Program Manager

1. Prbgress Made This Reporting Period

Apportioned program management charges appear in this invoice.

2. Problems Encountered and Resolved

None

3. Deliverables Submitted

Deliverable ' : Date Submitted
Technical Status Report 08/06/02

4. Activities Planned Next Reporting Period

None.

5. Costs Incurred But Not Invoiced

None.

6. Monthly Charges and Budget

Tetra Tech has expended 2 level-of-effort (LOE) hours and $111.06 during the reporting period.
The cumulative expenditure through the reporting period is 385.5 LOE hours and $22,770.24. The
approved expenditure limit for the TDD is 375 LOE hours and $24,375.
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Tetra Tech EM Inc.
TDD Financial Summary

START Region 5 Contract

Progress Table 3

Reporting Month - August 2002

Project
To Date Budget

385.50

1.00

386.50 ' 375.00

TN # S05-0201-005
TDD Name GARY DEVELOPMENT LANLC
Current
HOURS: Month
LOE Hours 2.00
Clerical Hours 0.00
Total Labor Hours 2.00
Direct Labor 51.20
Total Direct Labor, Fringe & Overhead 93.99

Other Direct Cost:

Other Direct Costs 0.00

Travel 0.00
Team Subcontractors:

Team Sub - Eagle 0.00

G& A 7.07

Provisional Fee 10.00
Total Charges 111.06

Average Charge per LOE Hour 55.53

- 0.00

Report: NACP_TOOLS\6.0 Custom Reports\START 5\Financial Summary by Task.amr

8,162.36
14,938.65

2,957.90
101.62

80.00

1,344.93
3,347.14

22,770.24 24,375.00

59.07
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LOE Hours
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Date: 08/29/2002
Tetra Tech EM Inc. ate 8/200

START Region V Contract 68-W-00129
Progress Table 1

Aungust 25, 2002

Total Labor for the Period November 29, 2000 through

TDD# 8§05-0201-005

GARY DEVELOPMENT LANDFILL

Current Cumulative
Name Title Hours Hours
Tetra Tech Labor

Brown, Brandt D. Environmental Scientist 0.00 20.00
Christenson, Lee A. Environmental Scientist 0.00 28.50
Ellis III, Harry V. Toxicologist 0.00 10.00
Franc, David J. Environmental Scientist 0.00 0.50
Fu, Shelley L. . Editor 0.00 8.50
Gibson, Chad M. Engineer 0.00 2.00
Gorecki, Gene R Office Support Technician 0.00 1.00
Graczyk, Lisa J. Analytical Services Coordinator / Ch 0.00 25.00
Hersemann, Rick A. Project Manager / QC Coordinator 0.00 3.50
Hickey, Colleen A Environmental Engineer 0.00 1.00
Kennedy, Mark A. Computer Graphics Technician 0.00 30.50
Kirchner, Karen Environmental Scientist 0.00 7.50
Kouris, Thomas A. Program Manager / Civil Engineer 0.00 11.50
Kowalski, Jeanne M. Word Processor : 0.00 0.50
Mann, Jon S. Technical Editor 0.00 2.00
McDonald, Nancy L. Chemist 0.00 5.00
Pestro, Annie F Environmental Engineer 0.00 35.50
Postiglione, Lavette D Financial Manager 2.00 12.00
Ramsden, Carole A. Word Processor 0.00 0.50
Troup, Georgeanna C Environmental Scientist 0.00 9.50
White, Brad C. Environmental Scientist 0.00 172.00
Subtotal S05-0201-005 2.00 386.50
Total for TDD# S05-0201-005 2.00 386.50

Report: NACP_TOOLS\6.0 Custom Reports\START S\LABOR.imr
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